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CCR No. 95-0909 Logged Date 12/5/95 Rev. Request Type CCR
Priority Routine Urgent[] Emergency [_] | Affected Release Change Class |1

Title Test Cases in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
DID 304 and DID 322/414 which is in progress
RTM Change Start New Baseline |:|
Problem
Need to update IT_FOS Test class in RTM with Post CDR data
Proposed Solution
See the following 4 attached tables:
Delete all FOS Test Cases in RTM
Delete asociated links to L4s
Bulk load IT_FOS Class with Post CDR Test Cases
Establish new links between IT_FOS and L4s
Impact Analysis:
Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA Rel. A [] Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Hal Schroeder (Signed) Hal Schroeder 12/5/95
Signature Date
Office Office Manager (Signed) Andy Miller 12/5/95
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson

(Signed) R. E. Clinard 12/6/95

Signature
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